	
	Hotmix Patching Programme - KMR
SCHEDULE

                                                                           Start Date:  JUNE 3, 2010


	

	WEEK 1

	Item
	Road Sections
	Qty
	Date to Patch

	1
	Hagley Park Road
	150
	 Week 1 

	2
	C. Spring Rd / Waterloo Rd
	220
	 Week 1 

	3
	Molynes Road
	80
	 Week 1 

	4
	Twickenham Park - Ferry (Mandela Highway)
	250
	 Week 1 

	 
	Total Quantity
	700
	 

	WEEK 2

	Item
	Road Sections
	Qty
	Date to Patch

	5
	Red Hills Road
	370
	 Week 2 

	6
	Maxfield Avenue
	100
	 Week 2 

	7
	Spanish Town Bypass
	300
	 Week 2 

	8
	Bayfarm Road
	250
	 Week 2 

	9
	Old Hope Road 
	350
	 Week 2 

	10
	Oxford Road
	150
	 Week 2 

	11
	East Wd Pk Rd/Knutsford Blvd
	130
	 Week 2 

	 
	Total Quantity
	1650
	 


	WEEK 3

	Item
	Road Sections
	Qty
	Date to Patch

	12
	Barbican Road
	200
	Week 3

	13
	Constant Spring - Stony Hill
	150
	Week 3

	14
	East Kings House Road
	200
	Week 3

	15
	Hellshire Main Road
	400
	Week 3

	16
	Jacks Hill Road
	300
	Week 3

	17
	Mona Road
	120
	Week 3

	18
	Noland - Border
	300
	Week 3

	 
	Total Quantity
	1670
	 

	WEEK 4

	Item
	Road Sections
	Qty
	Date to Patch

	19
	Noland - Border
	1200
	Week 4

	20
	Olymic Way
	80
	Week 4

	21
	Daytona Drive
	150
	Week 4

	22
	Graham Heights
	150
	Week 4

	23
	Perkins Blvd
	100
	Week 4

	 
	Total Quantity
	1680
	 

	WEEK 5

	Item
	Road Sections
	Qty
	Date to Patch

	24
	Roehampton Drive
	120
	Week 5

	25
	Santa Maria - Turnbridge
	349
	Week 5

	26
	Spanish Town Road
	450
	Week 5

	27
	Woodglen Avenue
	120
	Week 5

	28
	Stony Hill - Parks Road
	300
	Week 5

	29
	University Road
	350
	Week 5

	 
	Total Quantity
	1689
	 

	WEEK 6

	Item
	Road Sections
	Qty
	Date to Patch

	30
	Waltham Park Road
	200
	Week 6

	31
	White Hall Avenue
	350
	Week 6

	32
	Russell Heights
	150
	Week 6

	33
	Parade Square
	250
	Week 6

	34
	Mannings Hill Road
	150
	Week 6

	35
	Harbour View - Bull Bay
	300
	Week 6

	36
	Harbour Street
	180
	Week 6

	 
	Total Quantity
	1580
	 

	 
	Grand Total
	8969
	 

	
	
	
	

	Date: June 02, 2010
	
	


	

	

	
	
	
	
	
	


